

4

First registration-system slice

ACTIVE | TOTAL: orig ~6d · forecast ~5.6d | PROGRESS: spent ~5.1d · rem ~0.5d | forecast end 12 Oct 2026

GOAL

Operate one TimingNode through a controlled registration flow using the public application boundary.

RESULT

- One TimingNode owns a durable, ordered registration stream.
- The same registration behaviour is available through the public API and Engineering Client.
- Restart rebuilds local registration history without inventing new records.

END DEMO

- Configure a location, open the TimingNode and submit one accepted registration.
- Observe the committed record in history and as a live update.
- Close, restart and confirm that the committed history is recovered.

DOCUMENTATION

03-DOM W-80

30-UC R-70

41-01-SSD R-55

32-03-IDD R-70

60-SVP W-60

DOCUMENTATION / DECISIONS

D01

DONE

Engineering Client architecture + UI baseline

Timing-view layout, control...

D02 after D01

DONE

Review first-registration operational use cases

First-slice use cases fixed...

D02W after D02

DONE

Translate private compatibility behaviour

Safe compatibility behaviour...

D03 after D02 D02W

DONE

Establish first TimingData + public control contracts

TimingData and IF-03...

APPLICATION / PRODUCT

A01 after V01

DONE

TimingNode location and lifecycle

Location and OPEN/CLOSED...

A02 after A01

DONE

Direct registration + TimingData

Accepted registration and...

A03 after D01 A02

DONE

Engineering Client first-slice control

IF-03/client location,...

VERIFICATION / TEST

V01 after D03

DONE

Define deterministic first-slice examples

Deterministic lifecycle and...

V02 after A02

DONE

First-slice domain verification

Lifecycle, sequence and...

V03 after A03 V02

DONE

Automated first-registration black-box verification

61-01-VTS specifies...

V04 after V03 A03

ACTIVE

Engineering Client running-system demo

61-01-VTS specifies manual...

PLANNING CHANGES

- 2026-10-02 — Roadmap aligned with the accepted SSD/IF-05 scope without changing product requirements. VC-ST1-002 now also retains second-process restart/recovery robustness evidence.
- 2026-10-02 — A03 and V03 completed; V04 Engineering Client running-system demo is active.
- 2026-10-01 — Step-4 verification ordered as A03 -> black-box VC-ST1-002 -> client demo.
- 2026-10-01 — D01 Timing UI baseline completed; A03 client/API integration is active.
- 2026-09-30 — D02/D02W accepted in PR #214; D03 TimingData and public-control contract work started.
- 2026-09-30 — Step 4 narrowed to location, open/close, direct registration and observable TimingData.
- 2026-09-30 — Start times, next-up/display, antenna filtering, multi-node and inbound upstream simulation moved later.