# 4 First registration-system slice

DONE | TOTAL: orig ~6d · total ~5.1d | completed 04 Oct 2026

## GOAL

Operate one TimingNode through a controlled registration flow using the public application boundary.

## RESULT

- One TimingNode owns a durable, ordered registration stream.
- The same registration behaviour is available through the public API and Development Client.
- Restart rebuilds local registration history without inventing new records.

## END DEMO

- Open the TimingNode with a LocationId and submit one accepted registration.
- Observe the committed record in history and as a live update.
- Close, restart and confirm that the committed history is recovered.

## DOCUMENTATION

03-DOM W-80 | 30-UC R-70 | 41-01-SSD R-55 | 32-03-IDD R-70 | 60-SVP W-60

## DOCUMENTATION / DECISIONS

**D01** DONE

### Development Client architecture + UI baseline

Timing-view layout, control...

**D02** after D01 DONE

### Review first-registration operational use cases

First-slice use cases fixed...

**D02W** after D02 DONE

### Translate private compatibility behaviour

Safe compatibility behaviour...

**D03** after D02 D02W DONE

### Establish first TimingData + public control contracts

TimingData and IF-03...

## APPLICATION / PRODUCT

**A01** after V01 DONE

### TimingNode location and lifecycle

OPEN-owned LocationId and...

**A02** after A01 DONE

### Direct registration + TimingData

Accepted registration and...

**A03** after D01 A02 DONE

### Development Client first-slice control

IF-03/client open(LocationId),...

## VERIFICATION / TEST

**V01** after D03 DONE

### Define deterministic first-slice examples

Deterministic lifecycle and...

**V02** after A02 DONE

### First-slice domain verification

Lifecycle, sequence and...

**V03** after A03 V02 DONE

### Automated first-registration black-box verification

61-01-VTS specifies...

**V04** after V03 A03 DONE

### Development Client running-system demo

61-01-VTS specifies manual...

## PLANNING CHANGES

- 2026-10-04 — Step 4 closed after VC-ST1-003 passed on the reviewed Development Client baseline; all Step-4 activities and exit criteria are complete.
- 2026-10-02 — Roadmap aligned with the accepted SSD/IF-05 scope without changing product requirements. VC-ST1-002 now also retains second-process restart/recovery robustness evidence.
- 2026-10-02 — A03 and V03 completed; V04 Development Client running-system demo is active.
- 2026-10-01 — Step-4 verification ordered as A03 -> black-box VC-ST1-002 -> client demo.

## PLANNING CHANGES (CONT.)

- 2026-10-01 — D01 Timing UI baseline completed; A03 client/API integration is active.
- 2026-09-30 — D02/D02W accepted in PR #214; D03 TimingData and public-control contract work started.
- 2026-09-30 — Step 4 narrowed to location, open/close, direct registration and observable TimingData.
- 2026-09-30 — Start times, next-up/display, antenna filtering, multi-node and inbound upstream simulation moved later.