Software Implementation Planning — overview

Planning basis, reading guide and roadmap logic

Planning basis

PLAN

- TOTAL: orig ~59d · forecast ~54d
- PROGRESS: spent ~15.5d · rem ~38.5d
- Activity snapshot: ~124.1h through 2 Oct 2026
- Cadence: ~1d/week
- Reserve: +25%

How to read the roadmap

READING GUIDE

- RESULT is the capability the step is intended to leave behind.
- DEMO is the practical end demonstration for the step.
- Document status shows expected maturity of supporting engineering documents.

ROADMAP LOGIC

- Steps 1–3 establish the engineering and application shell.
- Steps 4–7 add local registration, simulated input, the operator GUI and backoffice integration.
- Steps 8–11 move to the target, real devices and an integrated field proof.

Terms

TERMS

- SI-01 — Timing Point Application
- SI-02 — Engineering Desktop Client
- TimingNode — Logical timing unit with its own identity and state
- ST-1 — Application black-box test profile
- OTS — Off-the-shelf hardware
- O/W/R/A — Document maturity — Outline / Working / Review / Accepted
- R-60 — Review maturity; about 60% of expected document scope