

Page 1/4 — Steps 1-4

~4d
19 Dec 2026

4

Step 4 — Raspberry Pi Zero image, target run and update automation

PLANNED

DELIVERABLE

- Reproducible Raspberry Pi Zero image
- Versioned application update without reflashing
- First target-hardware resource baseline


DEMONSTRATION

- Flash the generated image and boot the target
- Query application version and status remotely
- Update the app and verify the restart path

DOCUMENT STATUS

50-SVP R90

Software Implementation Planning — roadmap



Software Implementation Planning — roadmap



Software Implementation Planning — roadmap

~5d
02 Oct 2027

13

Step 13 — Deployment hardening and operationalisation

PLANNED

DELIVERABLE

- Production-supportable Raspberry Pi deployment lifecycle
- Provisioning, updates, rollback and diagnostics
- Full operational ST-4 and hardware-test baseline

DEMONSTRATION

- Provision a clean target and start the service
- Perform an update and failed-update rollback
- Produce diagnostics and run the operational scenario

DOCUMENT STATUS

12-SDE A100

20-01-SRD A100

31-01-SAD A100

50-SVP A100