

SIP Step 2 — Framework repository skeleton

COMPLETE | ~6 roadmap project days | target 31 Oct 2026

SI-01 is established as the first real consumer of the reusable Java toolchain. The framework/app skeleton builds, tests and runs on the supported development environments, reports traceable build identity, and...

