

SIP Step 3 — Minimal version/status application on development host (SI-01)

ACTIVE | ~3 roadmap project days | target 21 Nov 2026

Turn the Step-2 executable shell into the first useful long-running SI-01 process. One application-owned version/status model drives local, remote, HTTP and WebSocket views; external settings create a minimal...

DOCUMENTATION

20-01-SRD R100 — SI-01 first executable...

40-01-IDD R100 — Application control/status...

31-01-SAD R95 — SI-01 runtime/status...

50-SVP W90 — First executable ST-1...

