

3

Application and API foundation

DONE | TOTAL: orig ~3d · total ~8.2d | completed 29 Sep 2026

GOAL

Build the first useful Timing Point Application (SI-01) on the development host.

RESULT

- SI-01 runs from external configuration.
- Public interfaces share application semantics.
- Black-box testing is repeatable.

END DEMO

- Start SI-01 from configuration.
- Inspect version/status through public interfaces.
- Inspect IF-03 with the JavaFX test client.

DOCUMENTATION

30-UC W-55

41-01-SSD R-35

32-03-IDD R-65

32-11-IDD R-55

60-SVP W-45

APPLICATION / PRODUCT

A01

DONE

Shared application boundary + build identity

PresentationGateway is the...

A02 after A01

DONE

Application configuration + minimal TimingNode

Load one external application...

A03 after A02

DONE

Run until shutdown + graceful stop

Keep the configured...

A04 after A01 A03

DONE

Local console

Provide help, version and...

A05 after A01 A03 A04

DONE

Remote terminal / shell adapter

Expose the same text-command...

A06 after A01 A02 A03

DONE

API HTTP / JSON

Implement IF-03 GET...

A07 after A01 A03 A06

DONE

API WebSocket events

Dedicated Java-WebSocket...

A08 after A03

DONE

Runtime logging + live diagnostics

Application-core infra.logging...

VERIFICATION / TEST

V01 after A01 A02

DONE

Shared behaviour + configuration unit tests

Shared application-boundary,...

V02 after A04 A05 A06 A07

DONE

Adapter equivalence checks

Local console, remote...

V03 after A02 A04 A05 A06 A07 A08 V01 V02

DONE

ST-1 application behaviour black-box test

61-01-VTS specifies...

V04 after A03

DONE

Windows development-host execution proof

Combine automated Windows...

V05 after V03 V04

DONE

Step-3 0.2.x release / identity proof

Accepted v0.2.2 is the Step-3...

PLANNING CHANGES

- 2026-09-29 — Step 3 closed on accepted v0.2.2 after Linux, native Windows, exact-artifact Windows smoke and VC-ST1-001 black-box verification.
- 2026-09-25 — A02 was narrowed to one application.yml with one TimingNode; broader presentation/platform configuration stays capability-driven.
- 2026-09-25 — Build provenance now uses revision, sourceRef, buildOrigin and dirty-state instead of embedding buildTime.
- 2026-09-25 — A04/A05 split local console from remote shell while keeping shared command behaviour.

PLANNING CHANGES (CONT.)

- 2026-09-25 — A08 runtime file logging was added to Step 3; live diagnostics remain a later presentation concern.
- 2026-09-28 — A08 now combines retained file logs, optional live diagnostics and a temporary runtime-global log-level override.