

Page 1/4 — Steps 1-4

~4d
19 Dec 2026

4

Step 4 — Raspberry Pi Zero image, target run and update automation

PLANNED

DELIVERABLE

- Reproducible Raspberry Pi Zero image
- Versioned application update without reflashing
- First target-hardware resource baseline

DEMONSTRATION

- Flash the generated image and boot the target
- Query application version and status remotely
- Update the app and verify the restart path

DOCUMENT STATUS

50-SVP R90

Page 2/4 — Steps 5-8

~6d
27 Mar 2027

8

Step 8 — Timing-system data/state foundation (SI-01)

PLANNED

DELIVERABLE

- Deterministic timing data and state foundation
- Registration, ready-team and reference-data state
- Restart and restore with source-sequence continuity

DEMONSTRATION

- Run two independent synthetic registration sources
- Update state and show a derived timing result
- Restart and prove state and sequences are restored

DOCUMENT STATUS

50-SVP R90



Software Implementation Planning — roadmap

~5d
02 Oct 2027

13

Step 13 — Deployment hardening and operationalisation

PLANNED

DELIVERABLE

- Production-supportable Raspberry Pi deployment lifecycle
- Provisioning, updates, rollback and diagnostics
- Full operational ST-4 and hardware-test baseline

DEMONSTRATION

- Provision a clean target and start the service
- Perform an update and failed-update rollback
- Produce diagnostics and run the operational scenario

DOCUMENT STATUS

12-SDE A100

20-01-SRD A100

31-01-SAD A100

50-SVP A100