

SIP Step 3 — Application and Remote API foundation

ACTIVE | baseline ~3d | orig ~3d · act ~2.9d · rem ~2d | forecast end 19 Oct 2026

Build the first useful Headless Timing Application (SI-01) on the development host.

END DEMO · SIP-STP03-DEMO

- Start SI-01 from configuration.
- Inspect version/status through public interfaces.
- Inspect IF-03 with the JavaFX test client.

DOCUMENTATION

- 04-UC W55 — System use cases
- 20-01-SRD R35 — SI-01 requirements
- 40-01-IDD R65 — Remote API interface
- 40-02-IDD R55 — Application configuration...
- 31-01-SAD R65 — SI-01 architecture
- 50-SVP W45 — Software Verification Plan

Application / product

A01

Shared application boundary + build identity

DONE

CommandHandler is the current...

A02

Application configuration + minimal TimingNode

DONE

after A01 | Load one external...

A03

Run until shutdown + graceful stop

DONE

after A02 | Keep the configured...

A04

Local console

DONE

after A01,A03 | Provide help,...

A05

Remote terminal / shell adapter

DONE

after A01,A03,A04 | Expose the...

A06

Remote API HTTP / JSON

DONE

after A01,A02,A03 | Implement...

A07

Remote API WebSocket events

ACTIVE

after A01,A03,A06 | Dedicated...

A08

Runtime file logging

PLANNED

after A03 | Write runtime logs to...

Verification / test

V01

Shared behaviour + configuration unit tests

DONE

after A01,A02 | Shared...

V02

Adapter equivalence checks

PLANNED

after A04,A05,A06,A07

V03

ST-1 application behaviour black-box test

PLANNED

after A02,A04,A05,A06,A07,A08,V01,...

V04

Windows development-host execution proof

DONE

after A03 | Combine automated...

V05

Step-3 0.2.x release / identity proof

PLANNED

after V03,V04 | v0.2.1 is the...

PLANNING CHANGES

- 2026-09-25A02 was narrowed to one application.yml with one TimingNode; broader presentation/platform configuration stays capability-driven.
- 2026-09-25Build provenance now uses revision, sourceRef, buildOrigin and dirty-state instead of embedding buildTime.
- 2026-09-25A04/A05 split local console from remote shell while keeping shared command behaviour.
- 2026-09-25A08 runtime file logging was added to Step 3; live diagnostics remain a later presentation concern.